

• **Dissemination and Deployment of a Web-Based Tool to Support Natural Resource-Based Planning at the Local Level**
Work Plan Status
As of September 1, 2009

Work Plan Element	Deliverable(s)/ Outputs	Target Date(s)	Status	Responsible Programs
(1) Add coastal habitat data to CT CRI and adapt it to Rhode Island.	1. UConn and URI joint NEMO and GTP meeting to discuss coastal enhancements and technical issues and procedures for Rhode Island franchising of CRI.	Jan 08	Complete	CT and RI NEMO and GTP
	2. Coastal habitat data and technical enhancements to CT CRI.	Feb-April 08	Complete	CT NEMO
	3. Basic Rhode Island CRI developed and tested.	Feb- Aug 08	In progress	RI GTP
	4. Share RI CRI with Towns – incorporate feedback	June 08 – Nov. 08	In progress	RI NEMO & GTP
	5. CRI Cookbook written and reviewed.	Sept – Dec 08	In progress	CT & RI GTP/NEMO
(2) Train selected additional members of the National NEMO Network	1. Training workshop for SC NEMO, Northland NEMO, NC NEMO and selected NGTEN members.	Jan. 09	Complete	CT & RI NEMO/GTP
	2. Online CRI development and implementation in Lake Superior region and coastal SC region.	Jan. – April 09	In Progress	MN and SC NEMO
	3. Develop new educational programs on CRI in RI, SC, MN.	Jan. – April 09	In progress	MN, RI, SC NEMO
	4. Deliver new workshops & roll out Online CRI in SC, MN, RI	May – Aug 09 (and beyond)	In progress	MN, RI, SC NEMO
(3) Report on the use and impact of the tool in coastal communities in the four states.	1. Statistics and information on use of CRI websites in 4 states.	Aug/Sept 09	Ongoing in CT.	All
	2. Statistics and information on CRI workshops with towns in 4 states.	Aug/Sept 09	Delayed	All
	3. Preliminary impact report on town actions resulting from CRI educational program.	Sept. 09	Delayed	NEMO Net Hub
(4) Promote tool and project through the National NEMO and National Geospatial Technology Extension networks.	1. NEMO University VI presentation or workshop on CRI project.	Oct 08	Completed	All
	2. NEMO Network newsletter article(s) on project.	Feb 08 & 09	Completed	NEMO Hub
	3. Distribution of CRI Cookbook throughout NEMO Network.	Jul 09	In progress	NEMO Hub
	4. CRI Project description on National NEMO website.	April 08	Completed	NEMO Hub

